
 

EXECUTIVE SUMMARY 

As the lead agency for the Formerly Utilized Sites Remedial Action Program (FUSRAP) 
St. Louis Sites (SLS), the U. S. Army Corps of Engineers, St. Louis District (USACE) conducted 
a five-year review of the response actions conducted at the SLS pursuant to Section 121 of the 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), as 
amended by the Superfund Amendments and Reauthorization Act of 1986, and to the National 
Oil and Hazardous Substances Pollution Contingency Plan (NCP).  USACE is conducting these 
response actions pursuant to CERCLA and the NCP under the legislative authority contained in 
the Energy and Water Development Appropriations Act for Fiscal Year 2000 (FY00), Public 
Law 106-60, §611 (HR 2605).   

The SLS consists of two locations designated as the St. Louis Downtown Site (SLDS) and the 
North St. Louis County sites that contain radiological contamination resulting from previous 
Manhattan Engineering District/Atomic Energy Commission (MED/AEC) operations. The 
triggering action for the five-year review was September 8, 1998, the day when field operations 
for the remedial actions at the SLDS began. 

The SLDS is comprised of the Mallinckrodt, Inc. (MI) property and the 34 surrounding vicinity 
properties.  This site is located near the Mississippi River, north of downtown St. Louis, 
Missouri.  The selected remedy presented in the 1998 SLDS Record of Decision (ROD) requires 
the excavation and disposal of radiological and chemical contamination in surface and 
subsurface accessible soil resulting from MED/AEC processing activities.  The selected remedy 
also includes monitoring of the Mississippi Alluvial Aquifer. 

The following table lists the SLDS remedial action covered by the period of this report 
(September 1998 through August 2003):  

Table ES-1. St. Louis Downtown Site Remedial Action Summary 

Loc. Property Start Complete CY Removed 
DT-2 City Property Vicinity Property October 1998 July 1999 4,260 
MI Plant 2 October 1998 August 2000 9,660 
MI Plant 1 July 2000 March 2002 2,410 
DT-7 Midwest Waste Vicinity Property May 2001 February 2003 3,910 
MI Plant 6 East Half  (EH) and East (E) November 2000 July 2003 15,850 
DT-6 Heintz Steel Vicinity Property April 2003 In Progress 1,275 
MI Plant 7E July 2003 In Progress 1,720 

Total Volume = 39,085  

CY = cubic yards (In-Situ) 
 

Although no soil was remediated at the Archer Daniels Midland (ADM) Vicinity Property (VP) 
(DT-1), a final status survey was performed that indicated the residual radioactivity was below 
the SLDS ROD remediation goals.  Based on this finding, the property was released without 
radiological restrictions. 

For the SLDS, a Ground-Water Remedial Action Alternative Assessment (GRAAA) was 
initiated because concentrations of arsenic and uranium in ground-water samples collected from 
the Mississippi Alluvial Aquifer exceeded investigative limits (ILs) established in the SLDS 
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ROD. The conclusion of Phase 1 of the GRAAA (assessment) was that Phase 2 of the GRAAA 
(investigation) should be conducted (USACE 2003a). 

The North St. Louis County sites are located near the Lambert-St. Louis International Airport in 
St. Louis County, Missouri and are composed of the following properties: 

• St. Louis Airport Site (SLAPS); 

• Latty Avenue Properties, including the Hazelwood Interim Storage Site and Futura Coatings  
(HISS/Futura), and eight vicinity properties; and 

• SLAPS VPs, consisting of approximately 78 properties between the SLAPS, the HISS, 
Coldwater Creek and the properties along Coldwater Creek. 

Several removal actions have been implemented at the North St. Louis County sites. These 
removal actions were evaluated in Engineering Evaluation/Cost Analyses (EE/CA) documents 
and subsequently were authorized by Action Memoranda. Removal actions at the SLAPS were 
evaluated and authorized in accordance with the following EE/CAs and Action Memoranda:   

• St. Louis Airport Site (SLAPS) Interim Action Engineering Evaluation/Cost Analysis (EE/CA) 
and SLAPS Action Memorandum for the Removal of Radioactively Contaminated Material 
(DOE 1997a and 1997b).  

• Engineering Evaluation/Cost Analysis (EE/CA) and Responsiveness Summary for the St. 
Louis Airport Site (SLAPS) and Action Memorandum (USACE 1999a).  

The following table summarizes the removal actions conducted at the SLAPS: 

Table ES-2. SLAPS Removal Action Summary 

Designation Start Complete CY Removed 
West End – Sedimentation Basin September 1998 May 1999 10,135 
East End October 1998 May 2003 58,025 
Radium Pits March 2000 October 2000 39,955 
Phase 1 December 2001 May 2003 58,345 
Phases 2 and 3 December 2002 In Progress 25,975 
  Total Volume = 192,435 

 CY = cubic yards (In-Situ) 

Removal actions for the SLAPS VPs were evaluated in the Engineering Evaluation/Cost 
Analysis-Environmental Assessment for the Proposed Decontamination of Properties in the 
Vicinity of the Hazelwood Interim Storage Site (DOE 1992), and approved in a subsequent 
Action Memorandum (DOE 1995).  

The removal action at the HISS was evaluated in the Engineering Evaluation/Cost Analysis 
(EE/CA) for the Hazelwood Interim Storage Site (HISS) (USACE 1998a), and approved in the 
Action Memorandum (USACE 1998b).  A major accomplishment during the reporting period 
(September 1998 through August 2003) was the removal of the waste material stockpiled at the 
HISS and VP-2(L), as summarized in the following table: 
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Table ES-3. HISS and VP-2(L) Removal Action Summary 

Stockpile Designation Start Complete CY Removed 
East Piles 1 and 2 April 2000 June 2000 6,880 
Railroad Spur Spoil Piles A and B March 2000 June 2000 5,590 
Supplemental Pile September 2000 October 2000 4,710 
Main Pile – Northern Portion November 2000 January 2001 4,440 
Main Pile – Phase 1 – South Half March 2001 May 2001 11,950 
Main Pile – Phase 2 – North Half September 2001 October 2001 5,915 
  Total Volume = 39,485 

CY = cubic yards 
 
 

This five-year review comes at a time when site response actions are being implemented and 
construction is ongoing.  This review, therefore, is not typical of the reviews that will be 
conducted over the long-term management period.  The typical long-term management five-year 
review process is designed to examine remedies that are in place. In the future, after construction 
completion, five-year review reports will examine land use, institutional control monitoring and 
enforcement, long-term monitoring, and other long-term management activities. 

The assessment of this five-year review determined that the remedial action implemented at the 
SLDS is in accordance with the requirements of the SLDS ROD. Likewise, this five-year review 
found that the North St. Louis County sites removal actions are being conducted in accordance 
with applicable Action Memoranda. 

The response actions implemented to date at the SLDS and the North St. Louis County sites are 
functioning as designed and have been found to be protective of human health and the 
environment.  In the interim, exposure pathways that could result in unacceptable risks are being 
controlled. 
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Five-Year Review Summary Form 
SITE IDENTIFICATION 

Site name: Formerly Utilized Sites Remedial Action Program (FUSRAP) - St. Louis Sites (SLS)  

EPA ID: MOD980633176 

Region: VII State: MO City/County: St. Louis 

SITE STATUS 

NPL status:  SLAPS, HISS and Futura Coatings (HISS/Futura)  

Remediation status: Operating at the SLDS. Removal operations ongoing at North St. Louis 
County sites. 

Multiple OUs? YES  Construction completion date: Not applicable 

Has site been put into reuse? 
The SLDS, FUTURA Coatings, and various Latty Avenue properties and the SLAPS VPs have 
functioning businesses.  The City Property Vicinity Property (DT-2) and Mallinckrodt (MI) Plant 2 
have been returned to their respective owners for reuse.   

REVIEW STATUS 

Lead agency: U.S. Army Corps of Engineers (USACE) 
Author name: USACE, St. Louis District Office (USACE) 
Author title: USACE, St. Louis District Office Author affiliation: USACE, St. Louis District 
Review period: 09/08/1998 to 08/31/03 

Date(s) of site inspection:  
North St. Louis County sites: April 8 – 10, 2003 
SLDS: May 8 – 9, 2003 
Type of review:  
SLDS-Statutory: The five-year review of the Accessible Soil and Ground-Water OU of the SLDS is 
being conducted pursuant to statute because the remedial action at this OU is a post-SARA remedial 
action that, when complete, will leave hazardous substances, pollutants, or contaminants on-site 
above levels that allow for unlimited use and unrestricted exposure. 
North St. Louis County sites (SLAPS, HISS/Latty, SLAPS VPs) - Policy: The five-year review of 
the North St. Louis County sites is being conducted as a matter of USEPA policy because a removal 
action is taking place at a site that is on the National Priorities List. 
Review number: 1 (first)  
Triggering action: Commencement of USACE field operations at the SLDS. 
Triggering action date: 09/08/1998 

Due date (five years after triggering action date): 09/08/2003 
Note: “OU” refers to operable unit. 
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Five-Year Review Summary Form (Cont’d.) 

 Issues: 

St. Louis Downtown Site 

Residual radioactivity concentrations in the St. Louis Downtown Site (SLDS) inaccessible soil: 
Radionuclides may remain in the SLDS inaccessible soil at concentrations above levels that allow for 
unlimited use and unrestricted exposure.  USACE is currently developing the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) documentation necessary to 
address inaccessible soil at the SLDS.  A Long-Term Stewardship Plan will be prepared to document 
processes and procedures with respect to requirements under CERCLA. 

North St. Louis County Sites 

Thin cover material at the Hazelwood Interim Storage Site (HISS):  The cover material (soil) at the HISS 
is seeded several times per year; however, site drainage patterns appear to be impeding the establishment 
of vegetative cover. Thin vegetative cover could result in erosion of the soil cover by surface water and 
wind.  However, even with total loss of the soil cover, the rock and protective geofrabric under the soil 
cover would prevent further erosion at the HISS. 

Recommendations and Follow-Up Actions: 

St. Louis Downtown Site 

USACE is currently developing the CERCLA documentation necessary to address inaccessible soil at the 
SLDS.  A Long-Term Stewardship Plan will be prepared to document processes and procedures with 
respect to requirements under CERCLA. 

North St. Louis County Sites 

USACE will continue to monitor the site to ensure that erosion does not result in an off-site discharge.  
Any area that is determined by USACE to be impacted by erosion will be covered (e.g., seeded, crushed 
rock, geomembrane, clean soil) to prevent migration. USACE continues efforts to establish vegetation as 
a means of preventing erosion of the soil cover by surface water and wind. 
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Five-Year Review Summary Form (Cont’d.) 

Protectiveness Statement(s): 

St. Louis Downtown Site 

The remedy being implemented at the SLDS Operable unit is expected to be protective of human health 
and the environment upon attainment of the cleanup goals established in the ROD.  In the interim, 
exposures that could result in unacceptable risks are being controlled through access controls and work 
place management practices.  Some areas with soil contamination deeper than four feet and some areas 
with contamination under permanent structures will be managed in place using institutional controls to 
limit use.  Long-term ground-water monitoring is being used to confirm that the remedy is protective of 
the alluvial aquifer.   
 
North St. Louis County Sites 

The removal actions being implemented at the North St. Louis County sites operable unit are expected to 
be protective of human health and the environment upon attainment of the soil cleanup goals established 
in the EE/CAs.  In the interim, exposures that could result in unacceptable risks are being controlled 
through access controls, surveillances and maintenance, and coordination with property owners and utility 
companies.  In May 2003, the USACE published a Proposed Plan for remedial action designed to address 
all remaining contamination at the North St. Louis County Sites.  Public comment has been received. A 
ROD is currently under development and will be made available upon finalization. 
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